Weekly Construction Report
Hatchery Creek Design/Build Project

~E=STREAM TEAM

@ @ Stantec

Time Period:

November 10-15, 2014

Project No: 1305

Rain Days/Weather Conditions:

Rained 0.1” on Tuesday night. (Burkesville gauge).

Personnel on-site:

EcoGro/Ridgewater: Tony Berry, Tom Cutter, Eric Dawalt, Jon Linder,
Brad Redmon, & Chad Relinski.
Stantec: N/A

Equipment on-site:

Komatsu PC 160 w/ hyd. thumb, PC 360 w/ hyd. thumb, Terex TA27
articulating dump truck, Bobcat T300 skid steer, Sunbelt JCB pad foot
compactor.

Material deliveries to project
site:

N/A

Work performed this week:

Pulled back ravine banks at a ~2H:1V slope from 90’ LT to 180’
LT.
Excavated for and built plunge pool and rock spillway in ravine
from 183’ LT to ~100’ LT.
o Wet excavated soil was placed in between the temporary
diversion and the old “rip rap” channel to dewater.
o The tie-in to existing grade at the downstream end of the
plunge pool was 569.5’, which extended the rock spillway
5 more downstream.
o Built rock spillway up to ~elevation 575'.
Stockpiled rock in ravine for spillway.
Flagged out braided channels between Sta. 110+00 to 113+50.
Built ravine compacted clay fill up to ~elevation 580’.

Erosion & sediment controls
installed/maintained:

Dewatered and removed rock check dams at downstream end of
ravine fill before beginning excavation of plunge pool.
Constructed plunge pool is serving as a sediment basin.

Work scheduled for next week:

Continue excavating for floodplain and channel upstream of
Campground Road (113+00 to 116+80) and haul clay to ravine.
Finish compacted clay fill and rock spillway in ravine stream
crossing ~LT Sta. 106+00 to 106+60 up to elevation 581’.

Fill sinkhole in ravine with rock up to bedrock step elevation and
then add a layer of geotextile and compacted clay.

Start building confluence bar downstream of bridge.

Work planned for two weeks
ahead:

Construct channel from ~Sta. 110+00 to 113+50.

General Comments:

Aspen Construction, the USACE excavation contractor, improved
haul roads to, and started excavation of soil at Site #3.

Prepared by: Eric Dawalt, P.E.

Date: 11-15-14
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Excavating for plunge pool at end of rock spillway at Sta. 106+00, ~180 LT (Photograph taken from LT
bank of ravine).

Plunge pool excavated at end of rock spillway in ravine (Photograph taken from ~Sta. 106+00, ~180
LT, looking upstream).
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Ravine sides were sloped and plunge pool was built at end of rock spillway in ravine. Rock spillway
was built up to ~elevation 575°. Extra rock was temporarily stockpiled at top of constructed section.
(Photograph taken at approximate same location as previous photograph).

Delivering rock to spillway in ravine.
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Aspen Construction started excavating topsoil from Site #3. (Photograph was taken from existing
gravel road at ~Sta. 157+50 looking upstream).

21" Brown trout caught (and released) by EcoGro/Ridgewater Field Superintendent Brad Redmon after
work in ravine downstream of rock spillway.



